{ WASHINGTON STATE

Recreation and

Conservation Office Progress Report  12/9/15-5/30/16

Project #15-1056, Meadowdale Beach Park & Estuary Restoration Design

Submitted by Logan Daniels on 05/23/2016 Accepted by Josh Lambert on 05/24/2016
CONTACTS
Primary Sponsor: Snohomish County Parks Dept Project Contact: Logan Daniels
logan.daniels@snoco.org
Lead Entity: WRIA 8 LE (King County) Alt Project Contact: Kay Akerlund
kakerlund@co.snohomish.wa.us
Managing Agency: Rec. and Conserv. Office RCO Grant Manager: Josh Lambert

Josh.Lambert@rco.wa.gov

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 02/26/2018
Funding Formula: Requested Original Current
Puget Sound Acq. & Restoration: $0.00 (0%) $250,000.00 (85%) $250,000.00 (85%)
Salmon State Projects: $250,000.00  (85%) $0.00 (0%) $0.00 (0%)
Sponsor Match: $45,000.00  (15%) $45,000.00 (15%) $45,000.00 (15%)
Total: $295,000.00 (100%) $295,000.00 (100%) $295,000.00 (100%)
Paid To Date: $0.00 Last Released Billing:
Remaining RCO Funds: $250,000.00 Pending Billing: No
Advance Balance: $0.00 Match Bank: $0.00 Number of Billings: 0
Admin Limit: $0.00 Admin Spent: $0.00
A&E Limit: $0.00 A&E Spent: $0.00

PROGRESS REPORT QUESTIONS

# Question Answer Answer Description
10f4 Are there any significant challenges that might hinder Yes There was a delay in the RFQ process due to staff
progress or keep you from meeting your project shortages that required resources on other projects
milestones? If so, please tell us about them. with grant funding with tighter timelines; those

shortages have been addressed and the RFQ went
out in early April but this delay affects the first two
milestone target dates along with the Cultural
Resources Completion Target Date proposed for the
project but there is adequate time in the schedule to
get back on schedule and we see no isues with
Preliminary Design to RCO Dec 2017.

20of4 Describe the work accomplished during this reporting We have selected the Cultural Resources,
period. Geotechnical, and Railroad Consultants; and will
select the team including the Landscape Architect,
Biologist, Surveyor, Civil Engineer prior to end of the
month; submitted preliminary railroad bridge designs

to BNSF
3of4 Do you anticipate any changes to your project? Please No
describe those changes here.
4 of 4 Tell us about work planned for the next reporting period. Consultant contracts executed; most of the

investigative work (survey, geotechnical, hydrologic,
critical areas delineation, cultural resources) will be
completed with design initiated; comments received
and responses prepared as warranted and
submitted to BNSF on preliminary design; continued
coordination with BNSF
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MILESTONES

New

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

Project Start 12/09/2015 X

RFP Complete/Consultant Hired 04/30/2016 X 07/08/2016 RFQ advertise in April,
consultants selected for
RR/Geotechnical/ Cultural
Resource; interviews this
week for

Biologist/Surveyor/Landscap
e Arch/Site Civil. Delay
caused by staff shortages
and re-prioritization of
resources which has been
resolved now.

Data Gathering Started 05/01/2016 X 07/18/2016 Delay caused by consultant
selection process. Work has
not commenced on this task

Progress Report Submitted 05/30/2016 X

Annual Project Billing 07/31/2016

Cultural Resources Complete 08/31/2016  Prior to ground X 11/01/2016 Potential delay due to

disturbance (geo-tech) consultant procurement

process; consultant has been
selected waiting for execution
of contract

Progress Report Submitted 11/30/2016

Progress Report Submitted 05/30/2017

Annual Project Billing 07/31/2017

Progress Report Submitted 11/30/2017

Preliminary Design to RCO 12/09/2017

Agreement End Date 02/26/2018

Final Report in PRISM 03/31/2018

Final Billing to RCO 03/31/2018
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PERMITS

Applied
Type Date

Shoreline Permit

SEPA
Nationwide Permit

Hydraulics Project Approval
[HPA]

Dredge/Fill Permit [Section
10/404 or 404]

Clear & Grade Permit

Building Permit

Other Required Permits

Water Quiality Certification
[Section 401]

Cultural Assessment [Section
106]

Endangered Species Act
Compliance [ESA]

Other Required Permits

Other Required Permits

RCO Project Number: 15-1056

Received
Date

Expiration
Date

May 24,2016

Permit
Number

Comments

Shoreline Conditional Use and
Shoreline Substantial Development
Required

Applying for and obtaining all permits
is outside the scope of this
agreement. Project proposes
preliminary design deliverables.

NPDES Construction Stormwater
Permt - Ecology

Flood Hazard Permit - County

BNSF R/W Permit
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